

# FI - Asphalt Repair & Sealcoat Work Schedule

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
<b>Week 1</b>	10-Sep	11-Sep	12-Sep	13-Sep	14-Sep	15-Sep	16-Sep
	Island Ferry - Main Rd	FI Drive	FI Drive	Valencia / MV I Parking Lot	MVI Parking Lot	Valencia MVI Parking Lot	
<b>Week 2</b>	17-Sep	18-Sep	19-Sep	20-Sep	21-Sep	22-Sep	23-Sep
	Golf Club House Golf Road	Golf Club House Golf Road	Fire Station Golf Road	Fire Station Ferry Terminal	Fire Station & Car Wash Ferry Terminal		
<b>Week 3</b>	24-Sep	25-Sep	26-Sep	27-Sep	28-Sep	29-Sep	30-Sep
	Ferry Terminal Post Office	Ferry Terminal Post Office	Ferry Terminal Seaside Villas	Post Office FI Drive	Seaside Village Seaside Villas	Rd. behind Spa Seaside Village	
<b>Week 4</b>	1-Oct	2-Oct	3-Oct	4-Oct	5-Oct	6-Oct	7-Oct
	Beach Club Rd. FI Drive	FI Drive	FI Drive	FI Drive	FI Drive	FI Drive	FI Drive
<b>Week 5</b>	8-Oct	9-Oct	10-Oct	11-Oct	12-Oct	13-Oct	14-Oct
	FI Drive - Seal coat	FI Drive - Seal coat	FI Drive - Seal coat	FI Drive - Seal coat	FI Drive - Seal coat	FI Drive - Seal coat	FI Drive - Seal coat
<b>Week 6</b>	15-Oct						
	Expected Date of Completion						



Fisher Island Community Association

Fisher Island Holdings, LLC.

Fisher Island Club Inc.

Seaside, A Condominium

Seaside Villas, A Condominium

Marina Village, A Condominium

